
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:34 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 227 Date: 18-Nov-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 801

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 57

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews completed the South Floating Arms by installation of the last Hydraulic jacks of the
System.

2. The ABF crews set up the power and the hydraulic pump units in position and started connection the
hydraulic hoses for the North side Transfer and Floating arms. The work is being continued for both units
at the North and south of Pier W2 until the final operational testing of these units.

3. ABF crews removed the sheave bracket of the wire rope counterweight from its position. The ABF
mechanic took out the sheaves from the bracket and lubricated them with grease. The bracket still is not in
new position.

4. ABF Crews started putting forms around the base plates of the Transfer Arms brackets. The grout will
fill the gap under these base plates.

5. The selected attached pictures show the detail of the performed activities.

ABF crews involved in the installation of the Floating Arms and the sheave brackets:
-Jerry Kubala
-Filex Melgar
-Rigoverto Garcia
- Enrique Roble
-Bill Alger (Crane Op.)
-Theo Rohr
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-Eulises Torres
-Michael Ford

Forms:
- Froylan Ruiz
-Jose Prado

Equipments:
-Crane Grove 890E RT

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

3.00

002321

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH WILLIAM ALGEROperator 3.00 0.00 0.00 3.00

JNM JOSE PRADOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 5.00 0.00 0.00 5.00

OTH THEODORE ROHROperator 3.00 0.00 0.00 3.00

JNM MICHAEL FORDMechanic 3.00 0.00 0.00 3.00

JNM EULISES TORRESOperator 8.00 0.00 0.00 8.00

FOR ENRIQUE ROBLESIronworker 3.00 0.00 0.00 3.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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